

ExamForge AI

Production Readiness Checklist

Phase 6 — Verification Checklist

August 2, 2026

Production Readiness Checklist

This checklist verifies every critical production requirement. Each item is marked as DONE, PARTIAL, or NOT VERIFIED based on the evidence from the hardening phase.

Authentication & Authorization

Item	Status
Centralized auth helper (requireAuth)	DONE
Middleware RBAC enforcement	DONE
Role-based route protection	DONE
Server action auth verification	DONE
API route auth verification	DONE
Signup forces student role	DONE
Deactivated user redirect	DONE

Data Isolation

Item	Status
School-scoped queries	DONE
Teacher-scoped queries	DONE
Student-scoped queries (own data only)	DONE
No cross-school data leakage	DONE
Notification ownership verification	DONE
School ownership verification	DONE

Security Headers

Item	Status
Content-Security-Policy	DONE
X-Frame-Options: DENY	DONE
X-Content-Type-Options: nosniff	DONE
Referrer-Policy	DONE
Permissions-Policy	DONE
Strict-Transport-Security	DONE
X-XSS-Protection	DONE

Environment & Secrets

Item	Status
.env.example created	DONE
.gitignore excludes .env*	DONE
No secrets in source code	DONE
NEXT_PUBLIC_ vars properly used	DONE

Performance

Item	Status
N+1 queries removed	DONE
Parallel queries via Promise.all	DONE
Batch aggregate queries	DONE
Query scoping by role	DONE

Error Handling

Item	Status
Global error boundary	DONE
Loading states on all pages	DONE
Empty states on data tables	DONE
Error states with retry	DONE
Structured API error responses	DONE

Build & Lint

Item	Status
Production build passes	DONE
0 TypeScript errors	DONE
0 ESLint errors	DONE
Standalone output configured	DONE

Infrastructure (NOT VERIFIED)

Item	Status
Supabase RLS policies configured	NOT VERIFIED
Supabase Storage access policies	NOT VERIFIED

Rate limiting at CDN/proxy level	NOT VERIFIED
Flutterwave webhook HMAC verification	NOT VERIFIED
Sentry/observability connected	NOT VERIFIED
End-to-end tests	NOT VERIFIED
Load testing	NOT VERIFIED